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This paper describes the authors’ experience in adopting Model Based System 
Engineering (MBSE) at the NASA/Johnson Space Center (JSC). Since 2009, NASA/JSC has 
been applying MBSE using the Systems Modeling Language (SysML) to a number of 
advanced projects. Models integrate views of the system from multiple perspectives, 
capturing the system design information for multiple stakeholders. This method has allowed 
engineers to better control changes, improve traceability from requirements to design and 
manage the numerous interactions between components. As the project progresses, the 
models become the official source of information and used by multiple stakeholders. Three 
major types of challenges that hamper the adoption of the MBSE technology are described. 
These challenges are addressed by a multipronged approach that includes educating the 
main stakeholders, implementing an organizational infrastructure that supports the 
adoption effort, defining a set of modeling guidelines to help engineers in their modeling 
effort, providing a toolset that support the generation of valuable products, and providing a 
library of reusable models. JSC project case studies are presented to illustrate how the 
proposed approach has been successfully applied. 
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I. Introduction 
INCE 2009, NASA/Johnson Space Center (JSC) has been applying Model Based System Engineering 
(MBSE) using the Systems Modeling Language (SysML) to a number of advanced projects. These efforts were 
in response to common challenges experienced during project development. Spacecraft design and operation 
stakeholders create models of the same system using different processes, tools, and representations. These 
approaches create locally successful products but they also create a communication barrier among the various 
stakeholders. The same information is captured multiple times, in multiple places, with multiple representations, 
creating a maintenance challenge. These challenges were the catalyst to this effort in developing an approach to 
infuse MBSE into projects. 
The objective of this paper is to document the authors’ experience using MBSE on multiple projects. Included in 
this paper are the original issues addressed, the approach used, and lessons learned. 
A.  Model Based System Engineering 
Over the past decade, the model based approach has started to be used in multiple areas of space systems 
engineering. The objective of the MBSE approach is to reduce product cycle time, improve product quality and 
product maintainability through a formal understanding of the features and structure of a product. The latest 
advances in MBSE rely on SysML, an extension of UML 2.0 to support modeling for System Engineering. It is a 
general purpose graphical modeling language for analyzing, designing and verifying complex systems that may 
include hardware, software, information, personnel, procedures and facilities1. It is an Object Management Group 
(OMG) led industry standard which specifies a common modeling language that incorporates the community 
consensus on core modeling concepts. SysML was designed to incorporate current best practices in modeling 
techniques and systems engineering, and is designed to be implemented by computer assisted software engineering 
tools. SysML models include many different diagram types, capturing structural, behavioral and architectural 
information. It provides cross-functional design teams with a shared understanding through visual notation, 
methodology independence, well defined semantics, and expressiveness across various levels of abstraction. The 
SysML models integrate views of the system from multiple perspectives, capturing the system design information 
for multiple stakeholders. The SysML model can be used as the official source of information. The MBSE approach 
integrates hardware and software disciplines, it is scalable, adaptable to different domains, and is supported by 
multiple commercial tools1, 2.  
Based on the authors’ experiences while participating in multiple projects, they have discovered hindrances to 
the adoption of MBSE at the Johnson Space Center. This article will first present the challenges identified, then the 
measures adopted to facilitate the insertion of MBSE in different NASA/JSC projects. Finally, a review of 
successful MBSE adopted projects will be presented. 
 
II. Challenges to MBSE Adoption 
Similar to other new technologies, MBSE infusion has met a number of barriers. Over the past few years the 
authors have witnessed a number of these challenges faced by JSC organizations in the adoption of MBSE. This 
section documents some of the key challenges observed and explores some of their root causes in order to identify 
the different approaches needed to address these. 
The first barrier to MBSE adoption is the force of inertia. Organizations operating in the high risk environment 
of space projects generally have a conservative engineering approach. Success in the past tends to be enshrined in 
the present by the over valuation of the approaches used to achieve that success. To adopt a new method requires 
effort and change. If an organization has been using an approach successfully, there needs to be a clear value 
proposition to move to a new approach. The project and team need to see and believe this value proposition, as the 
change is usually synonymous to higher risks and initial higher costs. The legacy document centric approach has a 
trained workforce, some reusable assets such as templates, and defined processes with associated tools. When 
adopting MBSE, a project manager would have to manage the changes in all these aspects. Additionally, many JSC 
projects have a short term funding which is extended year after year based on successful demonstration of project 
deliverables, hindering the decision to adopt MBSE. There is the perception that the potential long term benefits of 
adopting MBSE are outweighed by the added short term risks. In order for a project team to decide to adopt MBSE, 
they need to have a clear understanding of the technology, and examples of successful adoption. Stories, real or 
perceived, of undelivered promises of MBSE are often presented to contest the move.  
S 
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The second type of barrier to MBSE adoption is the additional associated cost and effort. Adopting this new 
technology requires additional costs, such as buying enough tool licenses for the team of modelers and sending the 
team to training so that everyone is familiar with the concepts. The MBSE adoption also requires additional effort to 
build the model. This refers to learning a tool that will house the model, the time to build the models, and how to 
make use of existing models. Even if the modeler knows what they want to use the model for, and the diagrams 
needed to achieve their deliverables, starting the model development can be daunting. It can be time consuming to 
build the models from scratch manually. A library of reusable system models that could minimize the costs of 
adopting MBSE is not readily available. Additionally, the extra costs associated with early adoption are difficult to 
accept for a small size, short duration project, which on the opposite should be the right environment for starting to 
use this new technology. 
The third type of barrier to MBSE adoption is the difficulty in getting started. Once a project is interested in 
using MBSE techniques, there is no roadmap that can provide all the best practices required to successfully adopt 
the technology. Multiple issues need to be resolved at the start of the project:  
 What training is needed for whom?  
 What is the right mix of team skills needed? 
 What modeling methodology to use? 
 What tool to use? 
 Are there some guidelines or a process to follow? 
As there are no clear answers to most of these questions, the decision to use MBSE can be difficult to make. The 
available training is usually focused on the SysML language. Due to the richness and complexity of the SysML 
language semantics, it is often difficult to decide which modeling technique is appropriate for the project. This is 
especially difficult for a beginner modeler without an experienced mentor to guide the initial model development 
process. The SysML training is often taught at a high level, not providing the modeler with a step-by-step method to 
build a model. There are many ways to apply SysML to a project depending on the different needs and artifacts of 
interest and a beginner SysML modeler does not fully realize the implication of selecting a modeling methodology. 
There is no defined process to guide modelers in the development of SysML models representing the target system. 
Moreover, it is important to realize that MBSE is first and foremost Systems Engineering. The NASA Systems 
Engineering Handbook is very terse on the subject, and does not provide help with these issues3. 
 
III.  Efforts to Facilitate MBSE Adoption 
A.  Solutions to Challenges 
In order to address each of the challenges identified, the engineering team at JSC has defined several approaches. 
With respect to the first challenge, multiple actions can help offset the force of inertia. To alleviate the perception of 
increased risks, targeted presentations are created and directed to new and potential users that explain the benefits of 
using MBSE, highlights the available models and tools, and presents successful project experiences. These 
presentations need to clearly emphasize the value proposition of MBSE and provide evidence on how the project can 
benefit by adopting MBSE. Inertia cannot be easily offset without a change agent or a technology champion. Early 
adoption groups, like the JSC SysML User’s Group, can help champion the change. MBSE provides the most 
benefit to the system integrator role on a project by assisting with the integration of the various disciplines. For this 
reason, there should be efforts to educate the system integrator role about the technology benefits. Usually this is the 
System Engineer, who therefore should be the main target to promote the adoption of this technology. 
Understanding where to champion the efforts and at what level of the project, is important to successful adoption of 
MBSE. In contrast, the discipline specific Subject Matter Experts (SME) generally are not very interested in the 
MBSE approach since system integration is not their primary responsibility. The benefits to the individual discipline 
are often overshadowed by their direct responsibility. To win over the SMEs, there needs to be some concrete added 
value provided to them. By demonstrating some of the tools described below, the SMEs can be convinced to give 
MBSE a try. For instance, producing documents, and requirements compliance matrices from the information 
captured in the models, and showing the ability to produce the reports that project management and design engineers 
utilize during the design process can demonstrate how MBSE based approach can assist the SMEs in their daily 
activities. Demonstrating the capability to support the communication between all the project stakeholders is also 
important to obtain acceptance of the MBSE approach. Showing evidence of successful projects that have benefited 
over time can help the project justify the additional costs. 
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The second challenge mentioned, the additional costs and efforts, requires an organizational proactive approach 
to put in place an overall infrastructure including training, toolset and MBSE support team. The costs mentioned in 
the challenge section have to be fully or partly supported by the overall organization rather than by the project itself. 
Training is already funded by the JSC Human Resource training department. Similarly, tool costs should be 
subsidized by the overall engineering organization in order to facilitate the insertion into a project and ensure 
standardization across projects. There is a need for a team of expert modelers that can be provided by the 
organization to any project. In the past it was identified as a critical core function to develop and maintain a cadre of 
users for applications such as CAD and Finite Element Analysis since an individual project could not afford the time 
to train project members on the proper use of these detailed modeling tools. MBSE should be treated in the same 
manner. The time to train a MBSE modeler and to become proficient at the tool is beyond the ability of any single 
project. Another problem is that the MBSE modeler on one project may not continue with MBSE after that 
particular project. The time invested to train that modeler is lost when the project is completed. By having a team of 
MBSE modelers matrixed into all projects, the skills can continue to improve on each new project. Having enough 
skilled resources to support the MBSE efforts is critical to its successful adoption. Mentors should be made available 
to partner with the Systems Engineers in order to support the adoption of modeling practices and tools. Effort and 
budget is required to provide project mentors who can participate as part of the project team and be involved in the 
system design and integration. 
Most of JSC system modeling efforts to facilitate the infusion of the MBSE approach focused on addressing the 
third and more difficult challenge: how to get started. To assist project teams, the JSC Systems Modeling Team 
(JSMT) has developed a full set of methods, guidelines, artifacts, exemplary reference models and tools. The next 
sections will present these different elements and illustrate how these have been used on multiple projects at JSC. 
B.  Modeling method  
To facilitate MBSE infusion the initial steps are to define a modeling method to guide the systems engineers in 
the use of the selected modeling tool. As discussed earlier, the available SysML training does not specify a modeling 
method, as it focuses on teaching the language rich syntax. Learning about the different diagrams and the model 
elements they contain, is only the first step in learning MBSE. Which diagram to use for modeling, and how to 
represent specific components of a space system with SysML model elements are key issues to enable the modeling 
effort. “Model with a purpose” is an important concept when getting started with MBSE. By having the project team 
clearly identify their goals in adopting MBSE, one can better advise them on the method to follow. The method 
defines the concepts and rules to model the system. Using the method, the engineers can ensure that the models used 
to describe the structural and behavioral aspects of their systems are created accurately. The JSMT developed a 
meta-model, as a foundation to the modeling method, to capture the system architecture, hardware interfaces, and 
command and telemetry interfaces. An overview of the meta-model describing relationships between model 
elements is depicted in Fig. 1. 
 
The developed meta-model defines all the mapping between the elements required to model a space system and 
specific SysML language constructs5. 
 
Figure 1. Simplified meta-model. 
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System design starts with a set of requirements levied from the authorizing program. Detailed requirements are 
then derived from the top level requirements, eventually describing the functions that the system must perform. 
Functional analysis is an iterative process; the development of requirements parallels the functional decomposition. 
Requirements are allocated to functions, and functions are derived from requirements, as depicted in the meta-model 
(Fig.2). Functions are represented as blocks with an applied <<Function>> stereotype. The functions are captured as 
names in the blocks, referencing the Aerospace Ontology4.  
As a result of the functional analysis, a physical architecture is developed that contains the systems or 
components needed to perform the functions. The physical decomposition parallels the functional decomposition 
until each function is allocated to a unique component. In the meta-model, <<Function>> stereotyped blocks are 
allocated to component blocks (Fig. 3). 
With the completion of the functional decomposition coupled with the physical decomposition, the detailed 
behavior of the system can be defined. In the meta-model, the behavior of the component is captured in state 
machine diagrams owned by the component (Fig. 4).  
C.  Toolset 
In parallel to the modeling method two types of tools were developed to support the modeling process: Model 
extraction tools and model building tools. 
The tools that extract data from the system models are used to generate multiple target products. This is aimed at 
providing added value to the project team. As discussed in the Challenge section, the project team members need to 
be convinced that the extra effort required to develop the models provides some direct benefits. Generating products 
such as a parts list, connectivity information, telemetry and command data, requirements and traceability from the 
model is a considerable help for the project team. SMEs and other stakeholders can also benefit from these products.  
The model building tools allow the import of data from different sources; this accelerates the building of the 
model. One of the objectives is to leverage existing artifacts that stakeholders have built to accelerate the 
development of SysML models. Creating a tool, the SysML Builder, to generate elements and diagrams from an 
Excel spreadsheet was the beginning of the toolset development. Modelers utilized this tool to build models directly 
from existing spreadsheet artifacts they have collected. Also the SysML modeling team demonstrated the capability 
to generate SysML model from AutoCAD 2D drawings. Tools to validate the generated models and products were 
developed to check for adherence to the recommended modeling method. For example, before the SysML Builder 
plug-in builds the model, it checks the accuracy of the data for import. 
For the tool development effort, the key was to identify what products are needed by the project and to expand 
the modeling method and tools accordingly. As more stakeholders were exposed to the modeling method and tools, 
they requested additional capabilities to extract an increasing number of system design artifacts. Expanding the tool 
suite and generated products makes MBSE useful to a broader audience and increases the stakeholder involvement. 
 
Figure 2. Relationship between requirements and functions. 
Requirements are allocated to functions, and functions are derived 
from requirements. 
 
Figure 3. Relationship between function and architecture. A function 
is allocated to a unique component. 
 
 
Figure 4. Component 
behavior. The behavior of 
the component is captured in 
state machine diagrams 
owned by the component. 
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The vision is to build a system representation that allows multiple system stakeholders to extract their artifacts for 
their own intended use (Fig. 5).  
 
JSMT has been able to demonstrate this vision through the development of tools that derive multiple system 
design artifacts, including: 
 
1. MEL plug-in – Generates a Master Equipment List (MEL) from the given project; mines attributes and 
relationships pertaining to a tagged block SysML element 
2. Connectivity plug-in – Generates connectivity and conveyed information data (port to port) 
3. XTCE plug-in - Generates Command and Telemetry data (via XML file) from the project 
4. FSM plug-in – Generate finite state machines from the model for use by simulator engines 
5. SysML Builder plug-in – Generates SysML elements and diagrams from an Excel template (currently 
used by SysML modelers, AutoCAD data extraction, and text parsing from specification extraction for 
import to SysML) 
6. FMEA plug- in – Generates a Failure Mode and Effects Analysis (FMEA) spreadsheet from the 
current project with component functions, failure modes, effects, and causes along with component 
hierarchy information 
7. FTA plug-in – Generates Fault Tree Analysis for a selected event 
8. WSN configuration plug-in – Generates Wireless Sensor Network (WSN) configuration software files 
combining XTCE, connectivity, and block attribute and block port information 
9. PRA plug-in: Traverses the behavior diagrams extracting the reliability values and compute the system 
reliability numbers for a probability risk assessment (PRA) 
10. UUT plug-in: Generates ATML (Automated Test Mark-Up Language) for Unit Under Test (UUT) 
11. Power Analysis plug-in: Traverses connectivity to calculate total current by a power subsystem 
12. PSpice Netlist plug- in: Generates P-SPICE netlist from SysML models 
13. GUNNS/Trick plug-ins: Generates data for the General-Use Nodal Network Solver (GUNNS) 
modeling software for use with NASA’s Trick simulation environment 
14. TEAMs plug-in: Generates Failure Mode and connectivity data for import to TEAMs tool 
15. Parametric Analyzer Plug-in: Runs parametric analysis 
 
 
Figure 5. SysML Models provide reusable, single source, system knowledge capture. 
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Over the past couple of years, the modeling effort has been extended to explore modeling off-nominal system 
behavior6. The team worked with the Fault Management (FM) community to understand the products needed to 
perform their analysis. The modeling method was expanded to support the FM concepts. The SysML modeling 
development is a continuous effort driven by research findings, the need to support minimal modeling efforts, and 
the need to support additional products. This effort continues to adapt to the changing needs of the community and 
technology. 
D.  Reusable model elements 
Another part of the MBSE infusion approach that has been successfully implemented at JSC is the creation of a 
library of reusable models. By providing exemplary reference models, a project can jump start the model 
development. During SysML model development, for various projects, models that has the potential for re-use were 
collected for future projects. JSMT designed a preliminary library structure for re-usability. As a result, some 
common representation and re-usable elements have been established that are shared with new projects to leverage 
at project initiation. A library of reusable SysML elements is essential to assisting beginners and expert modelers in 
adopting MBSE.  
E.  Projects Case Studies 
Over the past few years, multiple NASA/JSC projects have used the modeling method and tools described 
above. Some of these projects are: 
 Deep Space Habitat (DSH) 
 Exploration Augmentation Module (EAM) 
 Integrated Power and Avionics System (iPAS) 
 Cascade Distiller System (CDS) – Life Support System 
 Advanced Exploration System - Modular Power Systems (AMPS) 
 Orion  
Work with MBSE started in 2009 with the Habitat Demonstration Unit (HDU) (Fig. 6). The HDU was a multi-
center project led by NASA’s Johnson Space Center to assess new technologies. The HDU Project provided testing 
and evaluating architectural configurations and mission operations concepts for possible destinations, as defined by 
NASA’s Human Spaceflight Architecture Team6. 
As one of the first projects to use this MBSE 
infusion approach, many of the elements described 
earlier were developed in parallel to the design 
effort. The team’s role in support of the HDU 
project are developing the software architecture, 
maintaining command and telemetry dictionaries, 
creating crew displays, and developing electronic 
procedures. The maintenance of the software for 
the HDU was continuous as the design and 
hardware architecture evolved to support the 
various tests. Changes were made at the local 
product level and communicated in mass e-mails.  
The initial SysML representation of the HDU 
system was created to support generation of 
specific products needed for the hardware/software 
integration. These target artifacts were system 
connectivity representation to populate crew 
displays and generating XTCE that captures Telemetry and Commands required for various software applications.  
A SysML model of the HDU was created to consolidate all the data from the various stakeholders. Detailed 
SysML models of all the subsystems including a full set of structural and behavioral models were built throughout 
the design phase. Using the integrated SysML model, the modeling team was able to provide stakeholders with their 
own updated data and additional information from other stakeholders (such as the interface between power and data 
providers and power and data users). The model provided synchronous communication among all the stakeholders. 
The SysML model became the authoritative source for diagrams and products. The modeling team was able to 
capture design changes in a timely manner and reflect them in the products needed to support the testing and 
evaluation efforts. 
 
Figure 6. Habitat Demonstration Unit in the Arizona 
Desert. 
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The model and the SysML tools were used to support HDU surface operations and testing. During one of the 
planned mission tests, there was a weather related issue that could have impeded the testing. A wind sensor was 
needed to be added to the design and integrated into the software at the last minute. The model allowed us to capture 
the design changes quickly and to generate the needed artifacts/products to support the test. 
Once tools were available to the modelers to export data, more projects were interested in adopting JSMT’s 
modeling methods and tools. 
The modeling method and tools were applied to the Integrated Power, Avionics and Software (iPAS) project. 
iPAS is a testing facility focusing on the integration of visiting vehicles to test new technologies. The SysML 
Builder tool, built from the previous HDU project, was used to import models for the Power, Avionics, Command & 
Data Handling, and Propulsion systems to capture system architecture, connectivity and command and telemetry 
attributes. Using the tools and established modeling method, the model development and data extraction was 
completed in a week. Extracting master equipment list, connectivity information for power, data, and control, and 
XML Telemetric Command Exchange (XTCE) from the model became a very simple task. This model became a 
platform for demonstrating modeling methods and tools to support testing activities and integration with third party 
tools.  
 
A SysML model of the Deep Space Habitat (DSH) was developed to capture the requirements, functional 
breakdown, and hardware components of the manned habitat that will be employed to take humans to Mars. An 
effort was made to start with the top level NASA objectives for a mission to Mars. The requirements for the habitat 
were then derived from those objectives. This assisted in the functional decomposition and allocation to the various 
subsystems that would be needed to perform and satisfy those requirements. At each level of the model the 
requirements, functions and physical hardware were identified and allocations were made between the various 
elements to allow for traceability throughout the model. This SysML model can assist in the new NASA efforts to 
further develop the design of the DSH. 
Additionally, the modeling techniques and toolset have been applied to the Cascade Distillation System (CDS) 
2.0 system. The CDS is a NASA/JSC project aimed at developing the next generation water recovery system to 
support future human exploration missions beyond low earth orbit. The CDS employs a thin-film vacuum rotary 
distillation to recover water from wastewater.  
 
Figure 7. iPAS Power Distribution Model. 
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The CDS 2.0 system 
model was created using the 
modeling method and tools 
presented above. The 
design utilized the FM 
methodology to incorporate 
FM elements into the 
architecture. Figure 8 shows 
the CDS 2.0 fluid schematic 
Internal Block Diagram 
(IBD). The IBD depicts 
how the components in the 
design are connected. Each 
element in the IBD diagram 
represents a unique 
hardware component. The 
behavior of each component 
was captured in state 
machine models using the 
methodology. The FMECA 
and Fault Tree tools were 
then utilized to perform an 
R&M assessment6, 8. 
IV. Conclusion and Forward Work 
A set of measures have been identified and implemented in order to facilitate the adoption of MBSE at the 
NASA Johnson Space Center. These measures are aimed at lowering the barriers to adoption of the MBSE 
technology, specifically, the force of inertia, the added costs incurred by a project, and the lack of defined process, 
method and tools. The combination of education and outreach, institutional support for an adapted infrastructure and 
a set of modeling guidelines and associated tools, has been successfully applied to multiple projects at JSC. The 
cultural changes associated with the move from document centric to model based system engineering are not easily 
made by a large organization. Nonetheless, the initial successes demonstrated on small and medium sized projects 
are showing the path to the generalized adoption of MBSE, leveraging the known benefits of this technology and the 
added value provided by the tools developed over the past few years. This toolset is designed to process the systems 
knowledge embedded in models and produce system artifacts in a format useful to multiple stakeholders. JSMT has 
witnessed immediate benefits to multiple disciplines. These benefits include significant time and effort savings to 
generate the operational products, providing a single source of knowledge with the latest system configuration, and 
improving communication between multiple disciplines such as software, hardware, systems engineers, and CAD 
model developers.  
Even though JSMT has successfully helped projects in the use of MBSE techniques, there are still some key 
challenges to MBSE adoption. Moving forward the plan is to address these challenges by leveraging work internal 
and external to NASA. Expanding support such as producing products from the models in a timely manner for the 
project stakeholders is one concrete activity that will enhance communication among the stakeholders, and also 
encourages stakeholders to provide inputs to the model. The JSC team will continue to enhance our import tools to 
import data into the model from local sources used by multiple stakeholders (Visio, Power Point, CAD). There is 
still a challenge within these platforms to be addressed - the stakeholders will still need to adhere to some guidelines 
in order to facilitate data exchange. Another important challenge is the use of various system representation 
modeling methods by different projects. This prevents some of the tools to function properly. Exploring the 
development of flexible tools by leveraging the latest technologies in Ontology development and reasoning engines 
to enable the tools to be independent of the selected modeling method is another area of research to accelerate the 
MBSE adoption. 
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